Overview

This plan outlines the development phases and estimated time required to migrate an existing site to a NextCommerce-based setup, integrate Shopify, extract and integrate a legacy Next.js theme and replace legacy system with the new one.

Phase 1: Shopify Store Setup (12 hours)

Task	Hours
Provision Shopify store (domain, SSL, payments, taxes)	2
Define product schema: configure products, collections, and navigation	4
Install and configure critical Shopify apps (SEO, analytics, reviews)	3
Validate Shopify storefront functionality and checkout flow	3

Phase 2: NextCommerce Project Setup & Configuration (14 hours)

Task	Hours
Initialize Next.js project with NextCommerce	2
Configure Basic development tools for quality and globalization	2
Integrate Shopify Storefront API and set up GraphQL client	3
Implement authentication and session handling (JWT/Cookie)	2
Configure environment variables and CI/CD pipelines	3
Establish project structure: pages, components, hooks, services	2

Round 3: Legacy Theme Extraction & Integration (28 hours)

Task	Hours
Audit the old Next.js codebase: identify pages, components, styles, and assets	4
Migrate global styles and design tokens (Tailwind/Styled Components/CSS Modules)	6
Refactor and import shared UI components (Header, Footer, Card, Buttons)	8
Translate page-level layouts and templates into NextCommerce routes	6

Task	Hours
Move static assets (images, fonts, icons) and update imports	4
Validate responsiveness and cross-browser compatibility	4

Phase 4: Store Configuration in NextCommerce (14 hours)

Task	Hours
Configure product listing pages, dynamic routes, and data fetching from Shopify API	4
Implement cart, checkout, and order confirmation flows	4
Sync storefront settings: currency, localization, tax rules	2
Integrate third-party services: analytics, payment gateways	4

Phase 5: UI/UX Polish & Design Matching (6 hours)

Task	Hours
Align font families, sizes, and weights with design system	2
Adjust margins, paddings, and layout grids for pixel perfection	2
Validate color palette, icons, and interactive states	2

Phase 6: Client Review & Acceptance (6 hours)

Task	Hours
Prepare demo environment and walkthrough scripts	2
Conduct client review session and capture feedback	2
Address feedback: bug fixes, minor enhancements, and UI tweaks	2